



NATURAL GOLDSWORTH PARK



A Review of the Vision Statement Projects for the North Meadow and Woodland, Revised Proposals and Action Plan

By the Natural Goldsworth Park Working Group

Appendix C Action Plan

Author:	Bob Challoner
Version:	FINAL 001
Date:	10 March 2021

Action Plan

The Action Plan illustrates an indicative sequence of activities for implementing the projects recommended in the Review document to which reference should be made.

All timescales are estimated and in most cases, will be determined by funding and resource availability. All projects are subject to the approval of relevant stakeholders before being initiated.

The Action Plan also reflects the relative priority of each project and its anticipated duration. For example, enhancement of the Meadow wildflower diversity and abundance will be a long term exercise extending over a number of years during which the success or otherwise of associated actions will be assessed. Other projects represent one-off activities that can be implemented relatively quickly.

Completion of the wildlife surveys is considered essential to provide benchmarks against which the benefits or otherwise of the various measures can be assessed through regular survey updates.

ACTIVITY	2021				2022				2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Pre-planning																								
Vision Statement review & Action Plan	■	■																						
Stakeholder comment/approval		■	■																					
Start Action Plan implementation			●																					
Wildlife Surveys																								
Surveys		■	■	■																				
Survey updates & biodiversity reports						■	■	■			■	■	■					■	■	■			■	■
Meadow																								
Seeding strategy agreement		■	■	■																				
Seed trial plots			●				●				●													
Monitor trials						■	■	■			■	■	■											
Trial evaluation & report								●			●													
Implementation (autumn sowing)														●					●				●	
Revise path network		■	■																					
Woodland																								
WBC & TW management plan		■	■																					
Clear Cherry Laurel			■	■			■	■			■	■												
Understorey/field level planting?						■	■			■	■			■	■									
Wetland zone creation (if feasible)						■	■			■	■			■	■	■								
Replace cherry laurel along Lake path?										■	■			■	■	■			■	■				
Communication																								
Establish links with schools		■	■	■	■																			
Update GPCA website		■	■	■	■																			
Meadow seating																								
New seating funding/procurement		■	■	■																				
Tiny Forest?																								
In principle stakeholder agreement		■	■	■																				
Planning/consultation				■	■	■																		
Funding (corporate and grant)				■	■	■	■	■	■	■	■	■												
Site preparation & community planting										■	■													
Citizens science project																								
Education/community involvement																								
Public exhibitions/citizens science		■	■	■			■	■						■	■	■							■	■